

CONFIDENTIAL


RD 113

III


17 June 1957

30 Sept. 1957

Chief, TSS/APD  
Chief, PD/CAB



Concur or disapprove contractor's request for an extension of time from 30 June to 30 September 1957.



Concur.



008632

DOC	23	REV DATE	21 July 80	BY	057447
ORIG COMP	056	OPI	56	TYPE	02
ORIG CLASS	5	PAGES	3	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	HR 10-2

CONFIDENTIAL

25X1

June 11, 1957

25X1

Reference: Contract #RD-113, Task Order III

Subject: Request for Extension of Time

Gentlemen:

In conjunction with your Project Engineer we have recently completed a project review and scheduled estimate of completion.

During April of 1957, the scope of this work was expanded to include specific additions such as:

1. Automatic aperture controls
2. Purchase of designated lenses
3. Remote power supply with radio control

As a result, additional time will be required for completion of the prototype system, incorporating these requested features. We have carefully analyzed the work remaining and will require an additional fifteen weeks time. It is, therefore, requested that the delivery date for this prototype system be deferred to September 30, 1957. We trust that you will find this request acceptable.

Sincerely yours,

25X1

HRG:aw

Photographic Division

25X1